
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 01/11/2014

to 02/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14535-13-000-0

Estimate Summary By Project

Estimate Number: 0004

02/05/2014

Contract Location: Time Allowed:

I-75/SR 401 BEGINNING SOUTH OF SR 155 AND EXTENDING NORTH OF

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

06/21/2013

07/05/2013

08/01/2013

08/05/2013

10/01/2013

00/00/0000

00/00/0000

1426 Days

06/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 12.90

184 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$181,795,068.77

$124,647,578.19

$176,737,681.71

2.78%

Counties:

Henry

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0009156      $112,612,763.05 $56,845,212.32 $109,421,312.50 2.83% $294,090.68

0009157      $69,182,305.72 $67,802,365.87 $67,316,369.21 2.70% $129,590.12

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 01/11/2014

to 02/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14535-13-000-0

Estimate Summary By Project

Estimate Number: 0004

02/05/2014

Project Number: 0009156      I-75 - DESIGN BUILD

 

CSNHS-0009-00(156)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,553,160.43 $2,317,887.89 $235,272.54

Non-Participating $638,290.12 $579,471.98 $58,818.14

Total Earnings $3,191,450.55 $2,897,359.87 $294,090.68

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,191,450.55 $2,897,359.87 $294,090.68

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,191,450.55 $2,897,359.87

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $294,090.68

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 01/11/2014

to 02/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14535-13-000-0

Estimate Summary By Project

Estimate Number: 0004

02/05/2014

Project Number: 0009157      I-75 - DESIGN BUILD

 

CSNHS-0009-00(157)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,492,749.21 $1,389,077.11 $103,672.10

Non-Participating $373,187.30 $347,269.28 $25,918.02

Total Earnings $1,865,936.51 $1,736,346.39 $129,590.12

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,865,936.51 $1,736,346.39 $129,590.12

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,865,936.51 $1,736,346.39

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $129,590.12

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 01/11/2014

to 02/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14535-13-000-0

Estimate Summary By Project

Estimate Number: 0004

02/05/2014

Project Number 0009156      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 999-2010     DESIGN COMPLETE LS  1.000 .490

 5070529.000 .058

- 0009156

 

.548 $294,090.68 $2,778,649.89

Category Amount: $294,090.68 $2,778,649.89

Project Total Amount: $294,090.68 $3,191,450.55



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 01/11/2014

to 02/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14535-13-000-0

Estimate Summary By Project

Estimate Number: 0004

02/05/2014

Project Number 0009157      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 999-2010     DESIGN COMPLETE LS  1.000 .479

 3085479.000 .042

- 0009157

 

.521 $129,590.12 $1,607,534.56

Category Amount: $129,590.12 $1,607,534.56

Project Total Amount: $129,590.12 $1,865,936.51


